Safety Projects Listing

Project Route Town Description Phase FDP DCD SCH ACT ADV Tam@ Prog Federal Total  Non-Infra
0015-0335 CT 127 BRIDGEPORT Widening & geometric revisions @ RW 12/6/17 12/27/17 33,1}18 45,000 50,000
Evers St
0015.0335 CT 127 BRIDGEPORT Widening & geometric revisions @~ CN 12/26/18  2/6/19 2/27/19 3/6/19 2019 3150000 3,500,000
Evers St
00170182 US6 BRISTOL Widening, Carol Drive to Peggy Lane N 11/30/16  12/21/16  12/14/16  8/31/16 2017 5,000,000 5,000,000
sopos N
0034-0345 CT37 DANBURY Widening, NB LT bypass @ Barnum ~ CN  5/24/17 7/5/17 7/26/17 8/2/17 31(1’,1}17 846,306 940,340
Rd Win
0053.0193 HouseSteet  GLASTONBURY  Construction of a Roundabout at CN  6/28/17  7/26/17  8/16/17 8/23/17 't 2017 1625646 1,625,646
Hebron Avenue LRARP - 2015
Solicitation
0058-0334 Vergennes Court  GROTON Intersection Improvement / Cul-De-Sac ~ CN ~ 10/18/17  11/15/17 12/6/17 12/13/17 t 31(1),118 245,388 272,653
LRARP
0063-0678 SigoumeySt  HARTFORD Roundabout at Park, Russ and CN 10/417 11117 11722117 11/29/17 t 2018 2291,700 2,291,700
Sigourney Streets Local road accident
reduction program
0063-0696 Maple Ave HARTFORD Intersection Improvements at CN  9/21/16 10/16/16 11/9/16 11/15/16  3/29/17 EI?,IJ 1,461,690 1,624,100
Maple/Retreat & Local road accident
Main/Maple/Jefferson/Wyllys reduction project
0063-0714 WestonStreet  HARTFORD Intersection Improvements at Jennings  CN  2/7/18 3/7/18 3/28/18 4/4/18 Eg&? 1,035,900 1,151,000
Road and Boce Barlow Way LRARP - 2015
Solicitation
0079-0238 MERIDEN Intersection Improvement at CN 1/25/17 3/8/17 3/29/17 4/6/17 3/22/17 33,117 513,990 571,100
Centennial/Oregon @ Coe Avenue LRARP
0087-0146 Rubber Avenie  NAUGATUCK Intersection Improvement @ Hoadley ~ CN  7/12/17 8/9/17 8/30/17 9/6/17 't 31(1),1{7 556,241 618,046
& Melbourne Streets
0088-0191 EddyGloverBo  NEW BRITATIN Reconfiguration of Eddy Glover Bvd ~~ CN ~ 12/14/17 1/10/18 1/31/18 2/7/18 t 33,1&‘ 685,056 761,173
Soleiion
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0092-0681 CT10 NEW HAVEN Intersection Improvement at SR 745 & R\ 10/4/17 10/25/17 39328 225,000 250,000
Kimberly Ave
0092-0681 CT10 NEW HAVEN Intersection Improvement at SR 745 &  PE 10/4/17 10/25/17 33328 607,500 675,000
Kimberly Ave (FD) FD
0093-0213 NEWINGTON CT Safety Research Center (Effective P 4/12/17 5/3/17 323'1754 1,540,000 1,540,000
7/1/16-6/30/21) Conv 16AC17, PL
MOD 01
0093-0213 NEWINGTON CT Safety Research Center (Effective P 5/2/18 5/23/18 53}1854 1,540,000 1,540,000
7/1/16-6/30/21) Conv 16AC18
0093-0213 NEWINGTON CT Safety Research Center (Effective P 5/1/19 5/22/19 2019 1540,000 1,540,000
7/1/16-6/30/21) Conv 16AC19
0093-0213 NEWINGTON CT Safety Research Center (Effective P 5/6/20 5/27/20 2020~ 1540,000 1,540,000
7/1/16-6/30/21) Conv 16AC20
0093-0214 NEWINGTON Highway Safety Office Tasks PL 4112117 5/3/17 2017 743,000 743,000
Consistent with SHSP (7/1/16-6/30/21) Conv 16AC17, PL
MOD 01
0093-0214 NEWINGTON Highway Safety Office Tasks PL 5/9/18 5/30/18 gg}ﬁu 781,000 781,000
Consistent with SHSP (7/1/16-6/30/21) Conv 16AC18
0093-0214 NEWINGTON Highway Safety Office Tasks PL 5/8/19 5/29/19 2019, 819,000 819,000
Consistent with SHSP (7/1/16-6/30/21) Conv 16AC19
0093-0214 NEWINGTON Highway Safety Office Tasks PL 5/6/20 5/27120 2020, 860,000 860,000
Consistent with SHSP (7/1/16-6/30/21) Conv 16AC20
0099-0114 U7 NORTH CANAAN  Modernize Railroad Crossing CN  2/14/18  3/28/18  4/18/18 5/25/18 2018 1012500 1,012,500
w/ 99-115
0099-0115 US7/US44 NORTH CANAAN Modernize Railroad Crossing CN  2/14/18 3/28/18 4/18/18 5/25/18 g}’&f 1,080,000 1,080,000
w/ 99-114
0102-0285 Us1 NORWALK Intersection & Operational Improvs. CN 11/15/17 12/27/17 1/17/18 1/24/18 31(1),118 5,220,000 5,800,000
Vic. Strawberry Hill Ave
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0102-0359 Highland Avenu  NORWALK Intersection Improvements at Flax Hill  CN  4/25/18 5/23/18 6/13/18 6/20/18 t 31(1),1}18 403,830 448,700

Road LRARP - 2015

Solicitation

0106-0126 Rt34 Orange/Derby Intersection Improvements @ Baldwin ~ PE 4/19/17 5/10/17 gl(l),lg 225,000 250,000

Rd & CTSS Upgrade (FD) FD, PE MOD 01
0106-0126 Rt34 Orange/Derby Intersection Improvements @ Baldwin ~ R\\/ 4/19/17 5/24/17 31(111}17 45,000 50,000

Rd & CTSS Upgrade RW MOD 00
0106-0126 Rt34 Orange/Derby Intersection Improvements @ Baldwin ~ CN 6/6/18 7/18/18 8/7/18 8/15/18 :SZI(I)}HS 1,800,000 2,000,000

Rd & CTSS Upgrade

0116.0125 LongRidgeRd  REDDING Modernize Railroad Crossing CN  4/4/18  5/16/18 6/6/18 6/13/18 2018 1485000 1,485,000
0126-0173 Huntington Stree  SHELTON Intersection Improvements at CN  10/4/17 11/1/17 11/22/17 11/29/17 t 31‘,’,1;; 391,320 434,800
Buddington Road LRARP - 2015
Solicitation
0138.0211 Us1 STRATFORD Int. Impr. @ W. Broad & Noble Sts. ~ CN 3/8/17  5/10/17  5/31/17  5/117  6/7/17 2017 438,970 438,970

Bal w/STPY; w/ 138-
212

0138-0211 Ust STRATFORD Int. Impr. @ W. Broad & Noble Sts. CN 3/8/17 5/10/17 5/31/17 5/11/17 6/7/17 3933 503,570 503,570

Bal w/ SIPH; w/ 138-

0138-0212 Us1 STRATFORD Int. Impr. @ CT 108, King St #1&2,& CN 3/8/17 5/10/17 5/31/17 5/11/17 6/7/17 %I?,}Z 367,944 367,944
Essex PI. Bal w/Sect 154, MISH;
w/ 138-211
0138.0212 Ust STRATFORD Int. Impr. @ CT 108, King St #1&2, & CN  3/8/17  5/10/17  5/31/17 51117  6/7/17 2017 438,369 438,369
Essex PI. H080, QU80 Safety

Incentives; bal w/
SIPH, Sect 154; w/ 138-
211

0138.0212 Ust STRATFORD Int. Impr. @ CT 108, King St#1&2, & CN  3/8/17  5/10/17  5/31/17  5AU17  6/7/17 2007 1,003,767 1,093,767
Essex PI. Bal w/ SIPH, MISH;
w/ 138-211
0139-0103 HaveyLae  SUFFIELD Modernize Railroad Crossing CN 12/20/17  1/31/18  2/21/18 2/28/18 2018 1,000,000 1,090,000
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0144-0196 CT108 TRUMBULL/STRAT Installation of Traffic Control Signals PE 1/18/17 2/18/17 2/1/17 3933 225,000 250,000
FORD at Silver Lane and Amory Road (PD) D
0144-019¢ CT 108 TRUMBULL/STRAT Installation of Traffic Control Signals ~ R\A\/ 5/30/18 6/20/18 31(1’,1}? 612,000 680,000
FORD at Silver Lane and Amory Road Good Candidate for
STPB
0144-019¢ CT 108 TRUMBULL/STRAT Installation of Traffic Control Signals PE 5/30/18 6/20/18 3933 225,000 250,000
FORD at Silver Lane and Amory Road (FD) FD
0144-0196 CT 108 TRUMBULL/STRAT  Installation of Traffic Control Signals ~ CN ~ 9/18/19 10/30/19 11/20/19 11/27/19 33,%10 1,048,680 1,165,200
FORD at Silver Lane and Amory Road Good Candidate for
STPB
0153-0123 CT 262 WATERTOWN Upgrade Active Railroad Devices at PE 11/30/16 12/21/16 12/16/16 g-g})z 25,000 25,000
Frost Bridge Rd (FRA #503937W) PD
(PD)
0153-0123 CT262 WATERTOWN Upgrade Active Railroad Devices at PE 5/23/18 6/13/18 g?&,? 25,000 25,000
Frost Bridge Rd (FRA #503937W) FD
(FD)
0153-0123 CT 262 WATERTOWN Upgrade Active Railroad Devices at CN 7/25/18 8/15/18 g%},? 280,000 280,000
Frost Bridge Rd (FRA #503937W) CN thru RRF Account
0170-3350 Various DISTRICT 1 Install Centerline & Shoulder Rumble ~ CN 11/9/16  12/21/16  1/11/17 1417 1/18/17 2017 178,500 178,500
Stri only; separate
s ;):Llcc:; fu:lDzm
0170-336(0 Various STATEWIDE CT Safety Analysis Methods (thru PL 7/5117 7/26/17 33(11754 1,801,800 2,002,000
9/30/20) Conv 15AC17
0170-3360 Various STATEWIDE CT Safety Analysis Methods (thru PL 7/4/18 7/25/18 2018 1,801,800 2,002,000
9/30/20) Conv 15AC18
0170-3360 Various STATEWIDE CT Safety Analysis Methods (thru PL 7/3/19 7/24/19 2019 1,801,800 2,002,000
9/30/20) Conv 15AC19
0170-3370 Various STATEWIDE Inspection of traffic signals w/ RR pre-  OQTH 11/1/17 11/22/17 g}’,}f 650,000 650,000
emption phasing (thru 9/30/18) Conv 15AC18
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0170-3420 VARIOUS Pilot Program - Two Regional Safety P 9/21/16 11/30/16  11/30/16 31(1),1};7 360,000 400,000
Plans
0170-3432 STATEWIDE Statewide Studies of High Frequency P 12/21/16 11117 V1147 2017 450,000 500,000
Accident Locations (2/1/17-1/31/19) Replaces
DOTO01703337PL
0170-3437 VARIOUS STATEWIDE Upgrade Active RR Devices on CT PE 11/30/16  12/21/16  12/16/16 %93; 50,000 50,000
Providence & Worcester RR Co. Lines PD
(PD)
0170-3437 VARIOUS STATEWIDE Upgrade Active RR Devices on CT PE 5/10/17 5/31/17 E?I})Z 25,000 25,000
Providence & Worcester RR Co. Lines FD, PE MOD 01
(FD)
0170-3437 VARIOUS STATEWIDE Upgrade Active RR Devices on CT CN 7/26/17 8/16/17 g%?,? 2,600,000 2,600,000
Providence & Worcester RR Co. Lines CN thru RRF Account
0170-3448 STATEWIDE Fatality Analysis Reporting System PL 3/22/17 4/12/17 41417 2017, 380,000 380,000
(FARS) thru 1/31/22 - FHWA Funding Supplements NHTSA
funded project 170-3449
0170-3449 STATEWIDE Fatality Analysis Reporting System PL 4/5/17 4/26/17 4/12/17 %?{1]-75 180,000 180,000
(FARS) thru 1/31/22 - NHTSA Funding NHTSA Agreement
#DTNH2217H00101;
see also FHWA funded
project 170-3448; 180K
is Tst year of funding
0170-3453 Various STATEWIDE Local Road Accident Reduction PL 5/3/17 5/24/17 5/15/17 2017 450,000 500,000

Program - Evaluate Submission by
RPOs (7/1/17-6/30/22)

replaces P/N 170-3344
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0170-3455  Various STATEWIDE CHAMP Safety Service Patrol (7/1/17- QTH 5/10/17 5/31/17 2017 0 0
6/30/20) 17AC17/18/19
0170-3455 Various STATEWIDE CHAMP Safety Service Patrol (7/1/17- OTH 5/17/17 6/7/17 2007 2673000 2,970,000
6/30/20) Conv 17AC17
0170-3455 Various STATEWIDE CHAMP Safety Service Patrol (7/1/17- OQTH 8/2/17 8/23/17 2017 1,410,300 1,567,000
6/30/20) Conv 17AC17
01703455  Various STATEWIDE CHAMP Safety Service Patrol (7/1/17- OTH 5/2/18 5/23/18 2018 4083300 4,537,000
6/30/20) Conv 17AC18
01703455 Various STATEWIDE CHAMP Safety Service Patrol (7/U17- OTH 5/1/19 5/22/19 2019 4083300 4,537,000
6/30/20) Conv 17AC19
0171-0303 Various DISTRICT 1 Signal in Newington CN 62117  8/2/17 8/23/17 8/30/17 2017 300,000 300,000
w/ 171-394
0171.0396  Various DISTRICT 1 Replace Ped Signs in District 1 CN 10/12/16  11/23/16  12/14/16  12/9/16  12/21/16 2017 369,440 369,440
0171-0401 CT5 MERIDEN Traffic Control Signal on Rt5 @ PE 5/31/17 6/21/17 31?,1}17 22,500 22,500
Westfield Rd (FD) FD
0171-0401 CT5 MERIDEN Traffic Control Signal on Rt5 @ RW 5/31/17 6/21/17 33,117 25,000 25,000
Westfield Rd
0171.0401 CT5 MERIDEN Traffic Control Signal on Rt5 @ CN 6/20/18  8/1/18 8/22/18 8/29/18 2018 300,000 300,000
Westfield Rd
0171-0409 Various DISTRICT 1 Install Signs & Pvm't Markings on PE 1/11/17 2/1/17 2117 38,1}17 80,000 80,000
HRRR Horizontal Curves (FD) FD, PE MOD 01;
qualifies for SIPR
0171-0409  Various DISTRICT 1 Install Signs & Pvmit Markings on CN 41217 524117  6/14/17 6/21/17 2017 0 0
HRRR Horizontal Curves 17AC17
0171-0409 Various DISTRICT 1 Install Signs & Pvm't Markings on CN  4/12/17 5/24/17 6/14/17 6/21/17 %I?,}] 160,000 160,000
HRRR Horizontal Curves Bal w/ SIPH
0171-0409 Various DISTRICT 1 Install Signs & Pvm't Markings on CN 8/2/17 8/23/17 6/21/17 31%7 616,060 616,060
HRRR Horizontal Curves Conv 171AC17; sweep
SIPR, Bal w/ SIPH
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0171-0426 VARIOUS DISTRICT 1 Install Rumble Strips in District 1 (PD)  PE 10/5/16 11/2/16 11/8/16 31(1),1};7 30,000 30,000
PD, New Installations
0171-0434 Various DISTRICT 1 Replace Traffic Control Signals at 5 PE 3/1/17 3/22/17 3/8/17 31‘,’,117 206,000 206,000
SLOSSS Locations (PD) PD
0171-0434 Various DISTRICT 1 Replace Traffic Control Signals at 5 PE 6/5/19 6/26/19 3121}19 118,000 118,000
SLOSSS Locations (FD) FD
0171-0434 Various DISTRICT 1 Replace Traffic Control Signals at 5 RW 6/5/19 6/26/19 EI?,}? 50,000 50,000
SLOSSS Locations
0171-0434 Various DISTRICT 1 Replace Traffic Control Signals at 5 CN 6/24/20 8/5/20 8/26/20 9/2/20 EI(I’,%IO 1,617,000 1,617,000
SLOSSS Locations w/ 171-433
0171-0437 Various DISTRICT 1 Replace/Install Ped Signs & Pvmt CN 6/13/18  7/25/18  8/15/18 8/22/18 2018 2225000 2,225,000
Markings on Local Roads
0172-0435 Various DISTRICT 2 SLOSSS Traffic Signals & APS-100% CN 7/19/17  8/30/17  9/20/17 9/27/117 2017 2035000 2,035,000
W/ 172-436
0172-0438 Various DISTRICT 2 Replace Ped Signs in District 2 (FD) PE 9/21/16 11/2/16 12/14/16 3},’,17 86,000 86,000
FD, PE MOD 02
0172-0438  Various DISTRICT 2 Replace Pedestrian Signs in District2 ~ CN 12/7/16 1/18/17 2/8/17 2/9/17 2/15/17 31(1),1}17 665,300 665,300
0172-0443 Various DISTRICT 2 SLOSSS Traffic Signals & APS - 100% R\\/ 3/21/17 4/12/17 o ﬁfﬁ’{f 33,117 65,000 65,000
0172-0443 Various DISTRICT 2 SLOSSS Traffic Signals & APS - PE 3/22/17 4/12/17 3/31/17 gl(l),g 70,000 70,000
100% (FD) FD, PE MOD 01
0172-0443 Various DISTRICT 2 SLOSSS Traffic Signals & APS -100% CN  2/28/18 4/11/18 5/2/18 5/9/18 33,118 2,400,000 2,400,000

18-May-17
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0172-0450 Various DISTRICT 2 Traffic Signal Replacements for APS RW 2/7/18 2/28/18 33,1&‘ 160,000 160,000
Upgrades
0172-045(0 Various DISTRICT 2 Traffic Signal Replacements for APS PE 2/7/18 2/28/18 31?,118 270,000 270,000
Upgrades (FD) FD
0172-0450 Various DISTRICT 2 Traffic Signal Replacements for APS ~ CN  2/27/19  4/10/19 5/1/19 5/8/19 2019 4,940,000 4,940,000
Upgrades
0172-045] Various DISTRICT 2 Install Signs & Pvm't Markings on CN 12/14/16 1/25/17 2/15/17 2/9/17 2/22/17 :SZI(I),E 962,355 962,355
HRRR Horizontal Curves bal w/SIPR
0172-0451 Various DISTRICT 2 Install Signs & Pvmit Markings on CN 12/14/16  1/25/17 21517 2917  2/22/17 2017 232,145 232,145
HRRR Horizontal Curves bal w/ SIPH
0172-0456 Various DISTRICT 2 Install Signs & Pvrit Markings on CN 10/19/16  11/30/16  12/21/16  12/9/16  12/28/16 2017, 516,950 516,950
HRRR Horizontal Curves bal w/ SIPR; PE under
172-451
0172-0456 Various DISTRICT 2 Install Signs & Pvm't Markings on CN 10/19/16  11/30/16 12/21/16 12/9/16  12/28/16 %I?,}] 1,502,890 1,502,890
HRRR Horizontal Curves bal w/ Sect 154; PE
under 172-451
01720459 Various DISTRICT 2 Install Centerline & Shoulder Rumble ~ CN| 11/9/16  12/21/16  1/11/17 1417 1/18/17 2017 389,640 389,640
Strips PE under 170-3350
0172-0463 VARIOUS DISTRICT 2 Install Rumble Strips in District2 (PD)  PE 10/5/16 11/9/16  11/15/16 2017 30,000 30,000
PD, New Installations
0172-0472 VARIOUS DISTRICT 2 Upgrade Railroad Flashers/Gate Arms ~ PE 5/9/17 5/31/17 5/11/17 g}’}; 25,000 25,000
(PD) PD
0172-0472 VARIOUS DISTRICT 2 Upgrade Railroad Flashers/Gate Arms ~ PE 6/13/18 714/18 g}’&f 25,000 25,000
(FD) D
0172-0472 VARIOUS DISTRICT 2 Upgrade Railroad Flashers/Gate Arms ~ CN 11/7/18 11/28/18 3193)? 200,000 200,000
RRF
01720474 Various DISTRICT 2 Replace/Install Ped Signs & Pvmt CN 6/27/18  8/8/18 8/29/18 9/5/18 2018 2625000 2,625,000
Markings on Local Roads
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0173-0442 Various DISTRICT 3 Guiderail - Non-NHS Routes RW 10/5/16 10/26/16 11/7/16 31(1),1};7 50,000 50,000
RW MOD 02
01730442 Various DISTRICT 3 Guiderail - Non-NHS Routes CN  9/6/17  10/18/17  11/8/17 11/15/17 2018 3,500,000 3,500,000
0173.0455 Various DISTRICT 3 Signal in Stamford CN  8/30/17 101117  11/1/17 11/8/17 2018 500,000 500,000
l{f}o‘i@f{eﬁ;r] eligibility,
0173-0460 CT 162 WEST HAVEN Traffic Control Signal on CT 162 @ PE 4/5/17 4/26/17 4/19/17 319,1}17 22,500 22,500
Main Street & Kelsey Ave (FD) I'D, PE MOD 01
0173-0460 CT 162 WEST HAVEN Traffic Control Signal on CT 162 @ CN 4/25/18 6/6/18 6/27/18 714/18 gg&? 300,000 300,000
Main Street & Kelsey Ave w/ 173-461
0173-0468  Various DISTRICT 3 Traffic Signal Replacements for APS ~ R\W/ 4/4/18 4/25/18 33,13 160,000 160,000
Upgrades
0173-0468 Various DISTRICT 3 Traffic Signal Replacements for APS PE 4/4/18 4/25/18 EI?,E 270,000 270,000
Upgrades (FD) D
0173-0468 Various DISTRICT 3 Traffic Signal Replacements for APS CN 4/24/19 6/5/19 6/26/19 7/3/19 31(1),1H9 4,940,000 4,940,000
Upgrades
0173-0477 Various DISTRICT 3 Install Centerline & Shoulder Rumble ~ CN 11/9/16 12/21/16 1/11/17 1/4/17 1/18/17 33,117 338,820 338,820
Strips PE under 170-3350
0173-0481 VARIOUS DISTRICT 3 Install Rumble Strips in District 3 (PD)  PE 10/5/16 10/26/16 11/4/16 31(1),1{7 30,000 30,000
PD, New Installations
0173-0485 Various DISTRICT 3 Installation of Signs & Pavement PE 12/21/16 1/11/17 1/12/17 EI(I’,IJ 1,044,000 1,044,000
Markings for Horizontal Curves (PD) PD
0173-0485 Various DISTRICT 3 Installation of Signs & Pavement PE 10/5/18 10/26/18 33,1}? 116,000 116,000
Markings for Horizontal Curves (FD) D
0173-0485 Various DISTRICT 3 Installation of Signs & Pavement CN  3/27/19 5/8/19 5/29/19 6/5/19 gf,’,l}? 2,075,000 2,075,000
Markings for Horizontal Curves
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0173-0487 Various DISTRICT 3 Replace Traffic Control Signals at 2 PE 3/15/17 5/17/17 31(1),1};7 83,000 83,000
SLOSSS Locations (PD) PD

0173-0487 Various DISTRICT 3 Replace Traffic Control Signals at 2 RW 4/10/19 5/1/19 33,1}? 50,000 50,000
SLOSSS Locations

0173-0487 Various DISTRICT 3 Replace Traffic Control Signals at 2 PE 4/10/19 5/1/19 g},’,l}? 47,000 47,000
SLOSSS Locations (FD) FD

01730487 Various DISTRICT 3 Replace Traffic Control Signals at2 ~~ CN 4/29/20  6/10/20 71120 718120 2020 656,000 656,000
SLOSSS Locations w/ 173-486

0173-0491 Various DISTRICT 3 Replace/Install Ped Signs & Pvmt CN 71118  822/18  9/12/18 9/19/18 2018 1775000 1,775,000
Markings on Local Roads

0174-0391 CT68 NAUGATUCK Traffic Signal Replacement -CT68at CN  5/17/17  6/28/17 7/19/17 7/26/17 2017 480,000 480,000
SR 723 w/ 174-392

0174-0399 CT8&35 DISTRICT 4 Traffic Control Signals on Rt 8 RW 12/21/16 1/11/17 1/12/17 31(1)31}17 50,000 50,000
Naugatuck, Rt 35 Ridgefield RW MOD 00

0174-0399 CT8&35 DISTRICT 4 Traffic Control Signals on Rt 8 PE 12/21/16 1/11/17 14117 ggg 45,000 45,000
Naugatuck, Rt 35 Ridgefield (FD) FD, PE MOD 01

0174-0399 CT8&35 DISTRICT 4 Traffic Control Signals on Rt 8 CN 13118  2/14/18 3/7/18 3/14/18 2018 600,000 600,000
Naugatuck, Rt 35 Ridgefield

0174-0405 Various DISTRICT 4 Traffic Signal Replacements for APS R\ 6/27/18 7/18/18 gf,’,g 160,000 160,000
Upgrades

0174-0405 Various DISTRICT 4 Traffic Signal Replacements for APS PE 6/27/18 7/18/18 31(1),1}18 270,000 270,000
Upgrades (FD) D

0174-0405 Various DISTRICT 4 Traffic Signal Replacements for APS CN 7/17/19 8/28/19 9/18/19 9/25/19 33,1;) 4,940,000 4,940,000

Upgrades

18-May-17
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0174-0406 Various DISTRICT 4 Install Signs & Pvmt Markings on PE 6/7/17 6/28/17 31(1),1};7 120,000 120,000
HRRR Horizontal Curves (FD) F'D, qualifies for SIPR

0174-0406  Various DISTRICT 4 Install Signs & Pvmt Markings on CN  9/6/17  10/18/17  11/8/17 11/15/17 2018 1,900,000 1,900,000
HRRR Horizontal Curves qualifics for SIPR

0174.0412 Various DISTRICT 4 Install Centerline & Shoulder Rumble ~ CN 11/9/16  12/21/16  111/17 U417 1/18/17 2017 385,400 385,400
Strips PE under 170-3350

0174-0415 VARIOUS DISTRICT 4 Install Rumble Strips in District 4 (PD) ~ PE 10/5/16 11/2/16 11/8/16 33,1}{7 30,000 30,000

PD, New Installations
0174-0415 VARIOUS STATEWIDE Install Rumble Strips Statewide CN 412117  5/10/17 6/7/17 6/14/17 2017 489,860 489,860
New Installations

0174-0417 Various DISTRICT 4 Installation of Signs & Pavement PE 12/21/16 1/11/17 1/12/17 33,1}17 1,950,000 1,950,000
Markings for Horizontal Curves (PD) PD

0174-0417 Various DISTRICT 4 Installation of Signs & Pavement PE 4/1/19 4/22/19 33,119 225,000 225,000
Markings for Horizontal Curves (FD) FD

0174.0417 Various DISTRICT 4 Installation of Signs & Pavement CN 11/6/19  12/18/19  1/8/20 1/15/20 2020 4175000 4,175,000
Markings for Horizontal Curves

0174-0419 CT63 NAUGATUCK Replace Traffic Control Signal on CT PE 3/1/17 3/22/17 3/17/17 33,1}17 41,000 41,000
63 at Rubber Avenue (SLOSSS) (PD) PD

0174-0419 CT63 NAUGATUCK Replace Traffic Control Signalon CT ~ R\\/ 12/19/18 1/9/19 31(1),1}19 10,000 10,000
63 at Rubber Avenue (SLOSSS)

0174.0419 CT63 NAUGATUCK Replace Traffic Control Signal on CT ~ PE 12/19/18  1/9/19 2019 24,000 24,000
63 at Rubber Avenue (SLOSSS) (FD) FD

0174-0419 CT63 NAUGATUCK Replace Traffic Control Signalon CT ~ CN 1/8/20 2/19/20 3/11/20 3/18/20 31(1),%10 335,000 335,000
63 at Rubber Avenue (SLOSSS) w/ 174-418

0174-0422  Various DISTRICT 4 Replace/Install Ped Signs & Pvmt CN  7/25/18 9/5/18 9/26/18 10/3/18 333 2,675,000 2,675,000
Markings on Local Roads
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Safety Projects Listing

Project Route Town Description Phase FDP DCD SCH ACT ADV Tam@ Prog Federal Total  Non-Infra
SAFE-C]  Various STATEWIDE Placeholder for Continuation of Safety P TBD TBD19 31(1),1}19 1,125,000 1,250,000
Circuit Rider Program Replaces 170-3380
SIPH-xxx STATEWIDE TBD Safety Projects OTH TBD TBD20 2020 16,000,000 17,777,778
SIPH-xxx STATEWIDE TBD Safety Projects OTH TBD 9/30/21 2021 20,000,000 22,222,222
18-May-17
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